Upcoming Field Work Schedule

FIELD TASK MONTH / YEAR DURATION (DAYS IN FIELD)
SURFACE SOIL APRIL 2005 4
SOIL VAPOR PROBE FEBRUARY 2005 4
INSTALLATION

SUBSURFACE SOIL / GEOPROBE APRIL 2005 15
GEOPHYSICS APRIL 2005 5
TEST PITS MAY 2005 21
SOIL VAPOR #1 JANUARY 2005 1
SOIL VAPOR #2 JUNE 2005 1
VAPOR INTRUSION #1 JANUARY 2005 1
VAPOR INTRUSION #2 JUNE 2005 1
GROUNDWATER #1 JUNE 2004" 10
GROUNDWATER #2 SEPTEMBER 2004" 10
GROUNDWATER #3 DECEMBER 2004* 10
GROUNDWATER #4 MARCH 2005 10
WILDLIFE HABITAT SURVEY MAY 2005 5
WETLAND SURVEY & MAY 2005 5
FUNCTIONAL VALUE ANALYSIS

SEDIMENT RECONNAISANCE APRIL 2005 12-18

SURVEY

SEDIMENT QUALITY TRIAD MAY — SEPTEMBER 28 (TWO SEPARATE TWO WEEK
SAMPLING 2005 EFFORTS)

UV LIGHT MEASUREMENTS MAY 2005 5-7

FISH TISSUE SAMPLING MAY — JUNE 2005 10 (NOT CONSECUTIVE)
SURFACE WATER #1 MAY 2005 1

SURFACE WATER #2 AUGUST 2005 1

SEDIMENT STABILITY SAMPLE MAY —JULY 2005 10 (5 FOR EROSION AND AGE
COLLECTION & SEDIMENT DATING CORES AND 5
STABILITY FLUME TEST UNCONSECTUIVE FOR SETTING

& RETRIEVING INSTUMENT)

* Task completed.




